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CITY OF DELAWARE CITY
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Wednesday, May 18, 2022, at 6:00p.m.
DELAWARE CITY FIRE COMPANY
815 FIFTH STREET

SPECIAL MEETING OF MAYOR & COUNCIL
A PUBLIC HEARING TO DISCUSS THE WASHINGTON STREET PAVING PROJECT

CALL TO ORDER
Mayor Johnson called the May 18, 2022 Special Meeting to order at 6:30p.m.

ROLL CALL

Mayor Johnson and Vice Mayor Barrett were present. Also in attendance were Council Members Saunders
and Price; City Manager Baylor; and Police Chief Henderson. Mayor Johnson said that with two council
members absent and three in attendance, there is still a quorum.

WASHINGTON STREET PAVING PROJECT PUBLIC HEARING
Dave Athey began the discussion. Cirillo Brothers was the low bidder for the project. The project is
scheduled to begin “on or about” June 6.

Washington Street from 3" to 27 Streets was repaved a few years ago and will only be striped for additional
parking.



Washington Street from 2™ to Front Streets will be repaved, striped, and curbed. There will also be some
“spot repairs” in this area. A “mill and overlay” will be done, but some portions will require a “full depth
reclamation.”

Front Street requires a “substantial” amount of work. This includes widening of the road, paving, parking
striping, curbing, and correcting drainage problem areas by “raising the road a couple of inches at best.”

Question from Council Member Saunders: At Adams and Front Streets how will the elevated manhole
cover in the intersection be adjusted? Tony from Cirillo Brothers added that it is a common issue that will
be adjusted during the road work.

Questions from Mayor Johnson: He asked how Cirillo Brothers plans to address road closures? Tony
replied that the curbing work can probably be done one half at a time. During the milling and paving,
however, it might be problematic to keep the roads open. He clarified, that when the roads need to be
closed, it will only be done from approximately 8a.m. to Sp.m. All other times the roads will remain open.

Did the city build in any contingency funding in this project for unforeseen costs? Mr. Athey said no, not
per se, but it is a “unit price contract” that can be adjusted up or down. City Manager Baylor answered the
same question, and he said that the city can use some of the ARPA money (since some stormwater
management will be done) for a contingency.

Question from Council Member Saunders: How much working time will be required on each block? Tony
from Cirillo Brothers said it will take approximately 30 days on Washington Street and 30 days on Front
Street. The curbing will be done first, before the paving. “Upright curbing” will be used.

Comment from Mayor Johnson: He said that the DART buses will have to be detoured temporarily, since
Washington Street is the “main run.” Residents will also have to be notified of the timeline.

QUESTIONS OR COMMENTS FROM THE PUBLIC

Kevin Whittaker / 610 Front Street: Will Washington Street use all the existing curbing? Mr. Athey said
some additional curbing will be added from 2" Street to almost William Street and a section before Front
Street. New curbing will match existing curbing for the sake of uniformity. Mr. Whittaker added that there
is crumbling curbing on Washington Street near William Street. Mr. Athey said that it would be addressed
with new curbing, if deemed necessary.

Mike McMichael / 120 Washington Street: After the last meeting on the Washington Street paving project,
who made the decision to have diagonal parking in front of his and his neighbors’ homes? City Manager
Baylor said that is incorrect. He added that the parking situation (in front of Mr. McMichael’s house) will
“remain as is” and will not change. There will be no diagonal parking in front of his house.

Oksana Jordan / 133 Washington Street: She lives in “supposedly” the oldest house in Delaware City, and
she does not want diagonal parking in front of her house. Her parking will remain as is. She was also
commenting about the speeding down Washington Street at all hours of the day and night. She added her



concerns about the dilapidated house across from hers. City Manager Baylor said that he will reach out to
the new owner of this house.

Unknown Resident: He feels that this paving project has an “aggressive” timeline, and he is worried about
all residents being notified of the timeline. City Manager Baylor said that this project has been in the works
for months, and he personally put notifications of this upcoming paving project on the car windows and in
the doors of Washington Street residents. City Manager Baylor said that adjustments can still be made,
since striping is done at the end of the project.

ADJOURNMENT
Mayor Johnson entertained a motion to adjourn. Council Member Saunders made the motion. Vice
Mayor Barrett seconded the motion. Mayor Johnson adjourned the meeting at 7:08p.m.

Respectfully submitted,
Jina Pincus

City Secretary



